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Description/Justification of Change

L2

Three interim milestones are proposed to ensure that 100-HR-2 Operable Unit Work P]an
activities are completed on scheduie. They are as foTiows:

1. (M-15-18A) Submit the 100-HR-2 OU Limited Field Investigation/Qua]1tative désk
© 7 “Assessment Report-to Ecology-and the EPA. Completion date - September 30, 1994.

2. (M-15-18B) Submit the 100-HR-2 OU Focused Feasibility Study Report to Ecc]ogy and
the EPA. Complietion date - January 31, 1994

3. (M-15-18C) Submit the 100-HR-2 OU IRM Proposed Plan to Ecology and the EPA' :
Completion date - January 31, 1994.

Impact of Change

fem=mee =l Thig cha nge wWitk-not-impact-the current scepe, sc chedule or investidative costs.

Affected Documents

" I Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work
Schedute. '

RCRA Facility Investigation / Corrective Measures Study'for the 100-HR-2 Operable Unit,
Hanford Site, Richiand, Washington (DOE/RL 93-20) ODraft A.
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